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Nomination: 
Study On The Yerba Buena Island/ Self 

Anchored Suspension Span 
Contract Of The East Spans Replacement 

Project 
 

San Francisco- Oakland Bay Bridge 
California Department of Transportation

 



Value Engineering Award 
Project Overview 

 
State Where Project is located: 
� In the state of California on San Francisco Bay between the Cities of San Francisco and 

Oakland. 
 

Name of project: 
� 4th Value Analysis studies for the San Francisco-Oakland Bay Bridge (SFOBB) East Bay 

Crossing Replacement. 
 

State Agency Nominated: 
� State of California, Department of Transportation (CALTRANS), District 4. 

 

Names of Agency Members Nominated: 
� Contact Person California Department of Transportation- George Hunter: Phone (916) 653-3538, 

or Fax (916) 653-1527 
 

Other participating parties: 
� Terry Hays-Value Analysis Strategies, Inc   (760)741-1155 
� Rodney Curtis- Parson Brinckerhoff Construction Services, Inc  (480) 449-7740 

 
Category of award Nomination (Check one) 
 
Most Value Added                     Most Innovative 
Construction    Construction 
Engineering      Engineering√  
Process Improvement   Process Improvement 
 
Brief Project/Proposal Description: 
 
In March & April 2002 a value analysis study was carried out on the 90% PS&E submittal package, for 
the proposed YBI/SAS contract, on one the three proposed contracts for the San Francisco-Oakland Bay 
Bridge (SFOBB) East Span Replacement project.  The SFOBB, carrying 280,000 average daily traffic, is 
a vital transportation link for the San Francisco Bay area. 
 
The purpose of the VA study, the 4th to have been carried out on the SFOBB East Span Replacement 
Project, was to improve the contracts biddability. The decision to carry out the study, late in the project 
development process, was largely due to higher than expected recent bids on the adjacent Skyway 
contract. The YBI/ SAS study was broken up into two independent 100% consultant VA teams and was 
subsequently followed up by a “Mock Bid” . The “Mock Bid” was an attempt to simulate, to the greatest 
degree possible, a typical contractor bid estimate. Finally there was a conceptual design activity that 
involved the VA team. This study is an excellent example of the application of Value Analysis to generate 
contractual and technical improvements on a project that is technically, politically, and environmentally 
challenging. 
 
ABBREVIATIONS: 
 

SFOBB   San Francisco- Oakland Bay Bridge     SAS           Self Anchored Suspension 
YBI          Yerba Buena Island   Caltrans   California Department of Transportation 
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AWARD CRITERIA  
The following is a listing of how this VA study performed in the established award evaluation criteria 

Use of New Technology: 

� 

� 

The use of innovative construction methodology using “roll-in/ roll-out” equipment for the East End 
Tie-In on the South-South detour.  This type of technology had never been utilized on the 
department’s contracts in the past and indicates the willingness to pursue a “risky” operation for 
which there is no “in-house” experience, and if not successful, would impact a bridge carrying 
280,000 vehicles per day. 

The use of challenging weldment procedures, a common and heavily discussed topic, was a 
significant contribution of the VA study, due to the quantity and level of detail. For this reason, the VA 
study team membership included the developer of the AASHTO/ guidelines on weldments for 
highway structures. The study proposed numerous recommendations with the intent of specifying 
weldment requirements and details that are viable in the shop and the field while meeting structural 
connection requirements. 

Out of the Box Thinking: 

� 

� 

� 

This study challenged Caltrans standard construction administration procedures by modifying many 
of our statutorily established payment and mobilization clauses.  
The use of a contractor design and build contract on the YBI detour contract was contrary to Caltrans’ 
established design, bid, and build procedure. This decision required the department to take an 
aggressive, and progressive interpretation on the current state statutes related to construction 
contracts. Current state statutes prohibit Design-Build contracts on highway projects. 
Use of a “Mock Bid” to help study and improve the “biddability” and “constructability” of the YBI/SAS 
contracts. 

Increased Value of the Project 

� The value of a project is determined by its benefits to the traveling public and the surrounding, 
impacted community and environment. The VA study provided the means to deliver the SFOBB East 
Spans project in two to three years earlier than had been expected.  This, in turn, provides economic 
and security benefits to the region and state by eliminating the possibility of catastrophic failure of the 
SFOBB structure within those 2 years of exposure. 

 Improved operations, safety and/or operations and constructibility 

South–South Detour allows the Replacement Project to be delivered in approximately 2- 3 years. � 

� 

� 

� 

Safety is improved dramatically by replacing a structure susceptible to earthquake damage, carrying 
280,000 vehicles per day, 2-3 years earlier. 
Full Bridge Closures were dramatically decreased and the overall time that traveling public is 
impacted by construction is reduced by the South-South Detour.  
Implementation of the south south detour allowed the whole area on the north side of the YBI 
structure to be available for contractor access and laydown area. This also eliminated the impacts to 
the historic Admiral’s House belonging to the US Navy by the temporary structure in the original 
design. 
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AWARD CRITERIA  
 

Degree that the final project differs from the original design 

� 

� 

The contract was originally broken up from one large contract into seven more biddable contract 
packages. Contractor risk and therefore bonding was decreased. The contract schedule was 
compressed by approximately two years.  
The YBI detours were completely redesigned from a north-south to a south-south detour scheme that 
includes an unusual contract delivery system--contractor designed and built temporary structures. 

 
 
 

For more detailed information the VA study proposals and their impacts, please read the 
subsequent pages. 
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DESCRIPTION OF THE VA STUDY ACTIVITIES 
 
This was the fourth SFOBB VA study completed. The first study took place in July 1996, during 
the environmental study phase, and led to a replacement strategy of in lieu of the seismic retrofit 
of the East Spans. Two other studies followed that one, the first was a study on the 30% 
completed plans in March 1998 and another on the 65% plans in October 2000.  
 
This 4th VA Study begun March 2002,  consisted of the following activities: 

 

VA Study of the 90% Plans, Specs and Estimates 
� Two independent VA teams (2)  to review and 90% PS&E  packages.  
� VA Teams analyze the packages, using the VA methodology 
� VA team to provide recommendations Project Manager leading to better construction 

bids (include team members knowledgeable in estimating & construction administration).  
� Study Focus: Schedule, Construction Safety, Contractor Risk, Labor/Materials 

Availability, Construction Staging/ Traffic Delay, Buy America Clauses, Contract 
Packaging/ Critical Path 

� Provide specific recommendations in the following areas: 
� Federalization ( "Buy America") 
� Duration of Advertisement 
� Steel Market 
� Rock Work on Foundations 
� Steel Cables 
� Number of Contractors 
 

� Steel Fabrication Requirements  
� W2 Foundation Design 
� Bonding Capacities 
� Working Days 
� Market Conditions (analyze "mega" 

projects nationwide/worldwide). 

Mock Bid Estimate 
Analyze the construction support costs for the YBI   and SAS contract VA team to develop a 
"pseudo" bid on the  90% PS&E packages. “Bid” prices for the YBI/SAS contract was 
developed and another set of bid prices were developed on small broken up contracts. The bid 
prices developed accounted for market prices, notably for on steel (domestic and international) 
and on the bonding market that had recently experienced a sharp upturn in prices and restrictions 
on bonding capacity.

 

YBI South-South Double Decker Detour  feasibility report  

A YBI South-South Double Decker Detour  feasibility report, completed November 2002, was 
developed after the conclusion of the VA studies and the Mock Bid preparation. The feasibility 
report was a quantitative analysis of the double-deck south-south detour concept.. Significant 
elements of the alternative include a roll-in/roll-out truss configuration at the east-end tie-in to 
the existing steel truss, and a post-tensioned portal truss configuration at the west-end tie-in to 
the existing concrete viaduct.  
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BACKGROUND PROJECT INFORMATION 
 
The SFOBB carries 280,000 vehicles daily between Oakland and San Francisco. The East Span Replacement 
Project proposes to upgrade the level of seismic protection by replacing the existing structure with a new one.  
Without the project, the SFOBB is at risk of failure of seismic activity predicted over the course of the next twenty 
to thirty years.   
 
The SFOBB East Spans Replacement Project was initiated , along with thousands of other structures susceptible to 
earthquake damages, after the  November 1989 Loma Prieta earthquake. This earthquake failed a span on the 
existing structures (See Figure 1). The project is located  (see Figures 2 , 3 and 4 ) in the San Francisco Oakland 
Bay area and the  SFOBB toll bridge consists of these three main segments: 
1. The East Spans, traversing the bay from Oakland to the Yerba Buena Island (YBI) 
2. The YBI tunnel which connects the East Spans and the West Spans 
3. The West Spans, two in-series suspension bridges with a common anchorage in the middle of the bay between 

YBI and San Francisco. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

East Span  NNoovv..  11998899

EEaasstt  SSppaannss  
RReeppllaacceemmeenntt  PPrroojjeecctt  

SAN FRANCISCO

OAKLAND

YBI 

Figure 2: Project Site Location

East Spans
Damage
November 1989

Figure 1: Earthquake Damage – 
East Spans SFOBB  

Figure 4: Details on the Existing 
East Spans and YBI

EAST SPANS 

Existing Cantilever 
Truss Structure over 
Navigational Trench 

Exist YBI 
Transition 
Structures

WEST SPANS

 

YBI 

West Spans 
East Spans 
Figure 3: Aerial Photograph of
Project Site
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Figure 5 shows that the East Spans Replacement Project was one of many upgrade projects that were proposed for 
the whole bay crossing.  The studies were performed on the YBI/ SAS contract (see Figure 6) of the  East Span 
Replacement Contract  The YBI/ SAS contract was one of three contracts identified for the East Spans Replacement 
Project.  
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         Figure 5: SFOBB Projects
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Replacement 
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BI / SAS- a single contract

OAKLAND
APPROACH

OAKLANDAPPROACH

OAKLAND
GEOFILL

SUSPENSION

SUSPENSION

Figure 6: SFOBB East Span Replacement Contracts 
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ORIGINAL DESIGN YBI/SAS CONTRACT DETAILS 
 
This VA study focused on the SAS and YBI segments, a single contract, of the SFOBB Replacement Project. 
 
The Main Span consists of a single-tower, self-anchored suspension span, crossing deep water near Yerba Buena 
Island, and is designed to complement the West Span of the Bay Bridge.  
 
The Main Span includes a single tower between two road decks. The steel tower is a contemporary design of four 
slender trapezoidal columns connected by linking beams. Two suspender cables drape over the roadway from the 
tower to the outside of the road decks. Vertical cables attach to the outer edges of the decks. The tower is placed 
close to Yerba Buena Island, so that the suspender cables on the west side of the tower are shorter than the cables on 
the east side of the tower. This provides a more engaging asymmetrical design, with the cables sweeping outward 
from the island toward Oakland. 

The new span will carry eastbound and westbound traffic on separate, parallel road decks, each with five traffic 
lanes and two shoulders. The decks will converge into a double-deck configuration at the approach to the Yerba 
Buena Island tunnel. The shoulders will improve safety and traffic flow on the span by providing refuge for 
disabled vehicles. The new span will also include a 15.5-foot wide bicycle/pedestrian path, built one foot above 
roadway level on the south side of the eastbound deck. 
 
Because the decks in the Yerba Buena Island tunnel are stacked, the two parallel decks of the new bridge must 
converge east of the tunnel. A new eastbound on-ramp from the island to the bridge is also planned for the transition 
structure. The transition from parallel decks to stacked decks requires complex engineering and detours.  

T  
he following figures are provided to describe the original YBI/ SAS contract that was studied by the VA teams: 

Figure 7:   Self Anchored Suspension  (SAS) 
Figure  8:  SAS Profile 
Figure  9:  SAS Bridge Plan-Cable Layout 
Figure 10:  SAS- Dual Orthotropic Steel Boxes 
Figure 11:  New YBI Transition Structures (3D) Artist  

Rendering 
 

Figure 12:  New YBI Structures – Work Details 
Figure 13: YBI Site Details 
Figure 14: Original Staging Scheme 
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Figure 8: SAS Profile

 
 
 
 
      

 

Figure 10: SAS Dual Orthotropic Steel Boxes 

Figure 9: SAS Bridge Plan-Cable Layout
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Figure 11: New YBI Structures (3D) Artist Rendering

YBI Transition YBI Transition 
StructureStructure

Temporary Detour Temporary Detour 
Structures (North Structures (North ––

South)South)

Viaduct ModificationsViaduct Modifications

EB OnEB On--RampRamp
Permanent StructurePermanent Structure::

HP Piles = 14,500 metersHP Piles = 14,500 meters

W Piles = 10,000 metersW Piles = 10,000 meters

Temp Detour StructureTemp Detour Structure::

Towers & Floor Beams = 5,700,000 kgTowers & Floor Beams = 5,700,000 kg

HP360 Piles = 6,200 metersHP360 Piles = 6,200 meters

Total ConcreteTotal Concrete

Concrete: 55,000 mConcrete: 55,000 m33

Bar Reinforcing Steel: 10,000,000 kgBar Reinforcing Steel: 10,000,000 kg

Figure 12: New YBI Structures- Work Details
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Figure 13: YBI Site Details
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Figure 14: Original Staging Scheme
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VALUE ANALYSIS PROPOSALS 
 
Contract Segregations 
 
One the key reasons that Caltrans management requested the VA study was to investigate ways to increase the 
bidding pool and thereby lower the bid prices due according to the law of supply and demand.  The VA teams 
recommended that the YBI/SAS contract be divided into smaller contracts to decrease the contract sizes to attract 
bidders with less financial resources. Furthermore, this would make the project mare attractive to surety companies 
by lowering risk. Contracts were packaged according to typical construction methods and craft labor. The VA Team 
suggested segregating the land-based foundation work, the marine-based large foundation and the suspension 
superstructure work into separate contracts.   
 
Figures 15 and 16 graphically describe the original YBI/ SAS contracts, respectively. In total the one YBI/SAS 
contract was broken up into seven contract packages that were created following the VA study recommendation: 
             
The following describes each individual contract on the YBI portion: 
 
��  YBI Building Demolition(R/W)  
¾ a contract to remove three USCG buildings and one state building executed as a right-of-way service 

contract 
��  YBI Substation & Viaduct Retrofit    
¾ a contract to construct a replacement electrical substation on YBI near the westbound on-ramp and 

complete relatively simple bridge retrofit work near the YBI tunnel (this work is combined due to the close 
proximity of the work) 

��  YBI Temp Detour Structures  
¾ a contract to construct the temporary detours to accommodate the permanent YBI Transition Structures 

��  YBI Permanent Transition Structures 
¾ a contract to construct the permanent bridges on YBI 

  
The following describes each individual contract on the SAS portion: 
        

��  SAS T1/E2 Structures  
¾¾  a contract to construct the Self-Anchored Suspension bridge in-bay foundations, the main tower (T1) and 

pier E2 just to the east of YBI  
��  SAS W2 Structures  
¾ a contract to construct the Self-Anchored Suspension bridge land-based foundation, pier W2 

��  SAS Superstructures  
¾¾  a contract to construct the tower and superstructure of the Self-Anchored Suspension bridge.    

  
The SAS contracts were modified to allow alternative bidding as follows 
¾¾  1st bid by each construction team submitting must incorporate a domestic supply of steel  
¾ If, and only if, a responsive 1st bid is submitted, a 2nd alternative bid may be submitted by that 

construction team that incorporates an international supply of steel. 
The Project Manager requested and received an exemption on the bridge cables and the cast steel items for the SAS 
Superstructures contract. This exemption is estimated to save $32 million by relying on less expensive foreign steel 
suppliers. Furthermore the more reliable and earlier availability in furnishing the steel from established foreign 
suppliers increases the likelihood of a timely and succesful completion of the project within the expected 
completion date.
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Figure 16:  SAS Contract Break-up Details 
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Figure 15: Breakup of YBI/SAS Contracts 
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South – South Detour Alternative Proposal 
 
One of the key recommendations of the VA study was to change the detour configuration on the YBI 
Island. The VA report suggested proposed double-deck detour structure on only the south side of the 
existing YBI Structure as opposed to the original North–South detour (refer to Figures 12 and 14 for 
details on the original detour configurations). One of the key drawbacks of the original detour was that it 
required the completion of the SAS structure before any substantial YBI work could progress. The VA 
team’s south south double-decker detour scheme divorced the YBI structures construction from this 
staging requirement. 
 
This south south detour proposal had also been recommended in previous VA studies, however was 
never seriously investigated by the project development team because of schedule restraints and the 
amount of technical elaboration required at the west end and east end tie-in connections. This time, 
however the project development team requested that VA team develop a conceptual design to evaluate 
the technical viability of the proposal.  
 
A feasibility study was carried out by key VA team members and augmented with additional technical 
specialists addressing the structural details and a traffic handling at the east end and west end tie-ins 
connections. This feasibility was completed on November 4, 2002, finding the detour feasible with respect 
to preliminary geometrics, structural framing, constructibility and staging issues at the critical west end tie-
in. Figures 17-19 provide details on the general detour concepts.  
 
The west end tie-in, as shown in Figures 20-22, can be constructed via the currently approved bridge 
lane closure charts as opposed to the partial and full bridge closures as in the original detour scheme. 
The existing roadway preparation work drives these lane closures rather than the construction of the 
detour structure itself, which is envisioned to be staged in parallel with roadway work.  
 
The east end connection was proposed via a double-deck truss roll-in/roll-out solution to install the 
transition structure between the detour viaducts and the existing structure’s double-deck trusses was the 
final solution for east end tie-in connection (see Figures 23 and 24).  
 
In the south south detour scheme, there is onlv one full bridge closure associated with the re-routing of 
traffic from the existing to the new detour structure which can occur simultaneous with the roll-in roll-out 
east end tie-in maneuver. The roll-in/roll-out maneuver dictates the length of this bridge closure, 
estimated to be only 8 hours of bridge closure. This is a substantial benefit when contrasted with the 120 
hours of full bridge closure anticipated for original detour scheme. The west end tie-in required 960 
hours of closures during off peak hours 
 
Based on this feasibility study, it appeared that the opportunity for opening the East Spans Replacement 
Project in 2 –3 years less, as stated by the original VA Team proposal is reasonable. The project 
development team used a more conservative estimate of 1-2 years. 
 
By shifting both EB and WB detour maneuvers to the south side of the existing bridge, staging and 
laydown areas for the contractors working on the new Self-Anchored Suspension (SAS) bridge to the 
north of the existing bridge will be less constrained. Furthermore, this schedule compression increases 
the seismic safety for the bridge travelers and decreases the risk of negative economic impacts related to 
losing a vital transportation link between the San Francisco and Oakland. 
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The following summarized the benefits for the proposed double-deck detour structure, which used a 
south- south alignment:  
 

(i) a reduction in the construction staging areas and space required on the north side of the 
existing bridge, where the new permanent bridge will be undergoing construction;  

(ii) a reduction in the indirect (overhead) costs of the contracts due to the reduction of schedules. 
The real value of this will be determined when all the YBI/ SAS contracts are awarded.  

(iii) a reduction in overall contract risk and potential for contract growth associated with the 
shortening in schedule. 

(iv) regional highway user and economic development costs will lowerd due to the reduction in 
schedules and earlier strengthening of this vital transporation link will reduce the likelyhood of 
a catastrophic failure due to an earthquake event. 

 

The south south detour was carried out to by the project development team/ VA team combination to a 
30& plans, specifications and estimate package. The final plans will be designed and subsequently built 
by the wining contractor. As the contract contains only temporary appurtenances, this contract abides by 
current California statutes, which prohibits Design-Build on highway projects.  
 
Figures 17 to 19 provide general information on the south south detour concept, Figures 20 to 22 provide 
details on the west end tie-in and Figures 23 to 24 describe the east end tie-in connection detail. 

Figure 17: South-South Detour  Layout Plan Layout 
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Note:
Original East Spans YBI
contracts delivery was estimate
by the VA Team in Year 2009

Figure 19:  South-South Detour Schedule

Figure 18:  South-South Detour 
Typical Section Double- Decker  Detail 
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Figure 20: South South Detour/ West End Tie In  
                  Geometrics Lower and Upper Deck 

Geometrics – Lower Deck

 Geometrics – Upper Deck
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Portal
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Figure 21: South South Detour/ West End Tie In  
                  Geometrics – Plan View Framing 
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Figure 22: West End Tie – In Typical Sections

Final Configuration – Bent 48

Final Configuration – Bent 46

Final Configuration – Typ. Bents 43-45



 
 
 
 

 
Figure 23:  South-South Detour East End Tie-In Staging Details
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INCREMENTAL BRIDGE LAUNCH SYSTEM LEVELING

 

 
 
 
 
 
 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 

PUSH-PULL RAM CONNECTING PLATE LIFTING RAM 
HILMAN ROLLER 
ASSEMBLY 

Combining high capacity Hilman Rollers with single 
and double-acting hydraulic rams creates an 
efficient, time-saving lift and roll system for launching 
and positioning bridge segments. 

The Hilman Incremental System consists of two 
centralized hydraulic pumps and hoses connected to 
push/pull rams.  These rams are mounted to an equal 
number of Hilman Rollers via an adapter which is 
threaded into a connecting push plate. Single-acting 
hydraulic lift rams are mounted on top of the Hilman 
Rollers; they are also connected to a hydraulic pump.  
The Bridge Launch System is set under the bridge or 
on a launch platform. “Idler” Rollers are placed at 
appropriate contact points to carry the load as it is 
moved.  The bridge rests on piers or some falsework 
when the system is not activated. 

The rollers used can have a variety of capabilities 
and load carrying capacities.  Some require a 
hydraulic ram atop the roller as pictured.  This 
allows the ram to be raised, the section blocked, 
and the roller to be moved or repositioned.  The 
rollers are often used in the inverted position. Many 
bridges have a slight radius or “bank” to them.  This 
translates into a minimal but tolerable side drag on 
the rollers. 

Tel:  732.462.6277          Fax:  732.462.6355  
e-mail: sales@hilmanrollers.com 

Figure 24:   South-South Detour  East End Tie-In 
    (Typical Roll-In Equipment)

2-100
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Other Changes 
 
Additional recommendations implemented in YBI/SAS contracts include the following modifications to decrease 
contractor risk and financial burden: 
 
� 
� 
� 
� 

� 
� 

additional connections within SAS steel tower to make it more constructible. 
modified standard (boiler plate) mobilization payment specification  
modified and improved steel fabrication specification and weldments 
included partial payment for responsive submittals for YBI detour contract (to compensate heavy engineering 
development costs) 
added payments for materials on hand 
lowered contractor $$ liability cap associated with potential EQ damage to work (lesser of $20 million cap or 
5% of contract amount). 
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